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Released. August 6 ,  2003 
M s  Miche l leA Thomas 
Executive Director - Federal Regulatory 
SBC Telecommunications, Inc 
1401 1 Street,NW, Suite I100 
Washington, DC 20005 

RE SBC/Ainerrrech Merger Order. CC Docket No 98-141 

Dear Ms Thomas 

This letter addresses SBC Communications, Inc 's (SBC's) request' to postpone the scheduled 
implementation dates for some subineasures o f  the version 3 0 Texas Business Rules under the Merger 
Order Performance Plan in the SBC Midwest region. Specifically, SBC seeks to postpone 
implemeiitation o f  pertormance measures (PMs) 5a and 12c from June 20th t o  September 2003. For the 
reasons provided herein, I :rant SBC's request, pursuant to the SBUAnierrrech Merger Order.' 

On July 14, 2003, the Wireline Competition Bureau (Bureau) granted SBC's request t o  adopt the version 
3 0 Texas Business Rules and implementation schedule in the SBC Midwest  region 
during implementation i t  discovered that the required changes to PMs 5a and 12c were not simply parity 
benchmark comparison changes as previously anticipated, but rather required creating new 
disaggregations and therefore necessitated additional prograrnm~ng.~ SBC requests that the 
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SRC states that 

I I.erter from David Cartwright to Marlene H Dortch, Secretary, Federal Communications Commission, CC Docket 
No 98-141 (tiled July 25,2005) 

The Pertormance Plan was adopted in the SBC/Arnerilech Merger Order Applrcalions ofAmerirerh Corp , 2 

Trun$e/eror, and SBC Communtcarions, lnc , Trmuferee. For Consenl 10 Transfer Conrrol ofCorporarrons Holding 
Cummrssron Licenses and Lines Pursuanr lo Secrrons 211 and 3/0(d) ofrhe Communicartons Act and Parrs 5, 22, 
24, 25, 63, YO, 95, and 101 ofthe Commission's Rules. CC Docket 98-141, Memorandum Opinion and Order, 14 
FCC Rcd 14712, App C. Attach A (1999) (SBC/Amerirech Merger Order or Merger Order) The Merger Order 
Performance Plan requires SBC to report performance measurement dara to the Commission each month, and to 
inake payments to the United States Treasury should i t  fail to meet certain performance standards Merger Order, 
14 FCC Rcd ar 15000, para 23 

' ,SBC/4trrerrleil~ Merger Order, 14 FCC RLd ar 14712, Anach A, para 4 

' S e e  Letter from Carol E Maney, Deputy Chief, Wireline Cornpetition Bureau, Federal Communications 
Coinmissioii io Michelle A Thomas, Executive Director ~ Federal Regulatory, SBC Telecommunications, Inc , CC 
DochetNo 98-141 DA 03-2307 (July 14.2003) 

SBC requests postponing the implementation date for the following PMs 5a (NE-P F W  (requiring field work) 
new and move orders, parity with ILEC fielded new and move orders, 5a UNE-I' FW change and conversion orders 
compaied lo I L K  fielded cliange orders. Sa W E - P  NFW (not requiring field uork) new and move compared to 
ILEC NFW neu' and move orders, 5a W E - P  NFW change and conversion orders compared to ILEC NFW change 
orders, 17c ISDN PRI N o  Dispatch parity with DDS, 12c Analog Line Pon Dispatch parity with VGPL, 12c Analog 
Line Port No Dispdtch parity with VGPL, 12c Combined voice and data -dispatched, 9 hour benchmark, 12c 
Combined voice and dala - no dispatch, 9 hour benchmark, 12c Optical loop - dispatched, diagnostic, 12c Optlcal 
loop - no dispatch, diagnostic 
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implemeii~ation date for these submeasures be changed to the date in the original impleinentation 
x l iedi i le for other PMs t ha t  i-eqiiired i i rw disag,nresatioiis. September 2003 

I am persuaded 10 grant SBC’s request iii light o f the  additional programmmg that w ~ l l  be required to 
implement PMs 5a and 12c I n  granting the original iinplementation schedule for the revised Texas 3.0 
Business Rules, the Bureau and SBC contemplated that certain submeasures would require additional 
programming to implement and thus warranted a later implementation date. I recognize that maintaining 
the existing implementation schedule for PMs 5a and I2c  may impose an unnecessary burden on SBC, 
given that other performance measures that required similar work to implement were given a later due 
date 1 therefore grant SBC’s request to postpone implementation of PMs 5a and 12c and begin reporting 
the new measures with data from September 2003. 

If SRC disagrees with any o f  this letter’s guidance, i t  may t i l e  an application for review with the 
Commission pursuant to section 1 I I S  o f the  Commission’s rules. 

Please do not hesitate to contact me if 1 can be of further assistance In addition, you may contact Bill 
Dever, Assistant Division Chief. Competition Policy Division in  the Wireline Competition Bureau at 
(?02)418-1S78 
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Sincerely, 

Carol E. Mattey U 
Deputy Chief, Wireline Competition Bureau 
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